
Operational Plan 2023-24 Monitoring Report 

Scottish Information Commissioner

1 of 13



Introduction

Introduction
This document sets out the Scottish Information Commissioner’s operational plan for the period from 1 April 2023 to 31 
March 2024.  The operational plan explains how we will realise the Commissioner’s vision and strategic objectives, as 
set out in the Strategic Plan 2020-24, and provides a tool for on-going monitoring of outcomes and management of 
resources, financial and human.

Vision

The impact of Freedom of Information is increased, being recognised and valued as the 
key enabler of openness and transparency of public functions in Scotland, enhancing 

people’s right to access the information that matters to them

Strategic aims
To realise this vision:

The Commissioner’s office will:

(1) increase knowledge and understanding of FOI rights

(2) enable and support high standards of FOI policy and practice 

(3) develop Scottish public sector culture and practice where the proactive disclosure of information is routine and 
valued

(4) influence and support the development and strengthening of Scottish FOI law and practice

(5) contribute to Scotland being respected as a world-leader in openness and transparency

(6) be recognised as an organisation of independent and trusted experts that is run efficiently, governed effectively and 
is open and transparent

Structure of the operational plan
The operational plan is laid out as a programme of actions listed under types of operational activity, with cross 
references to which strategic objective(s) it supports. The actions listed are business as usual (BAU) and one-off 
projects.  This is a working document which forms the basis of on-going monitoring and assessment and may be 
updated within the financial year.

In general, BAU will be managed and monitored in line with set targets, performance indicators, established reporting 
structures and approved policy. 
 
Projects will be managed according to general project management principles and practice.  And are approved by the 
Senior Management Team (SMT). 

Monitoring and reporting
Progress against the plan will be reviewed every two months by the SMT and an update of progress will be published 
following this review in the Operational Plan Monitoring Report 2023-24.  

Achievement and output against individual line items will also be assessed and reported in line with the organisational 
targets and indicators and measures set out in our Key Documents C7 Performance and Quality Framework 2023-24 
and C1 Governance Reporting Arrangements.

Resources
The Commissioner’s budget for 2023-24 is:

 - Total staff costs: £1,850,000
 - Total gross revenue costs: £2,213,000
 - Capital expenditure: £19,000
 - Total: £2,232,000

KEY
BAU:  Business as Usual
Commissioner/SIC:  Scottish Information Commissioner
DHOE: Deputy Head of Enforcement 
HOCS: Head of Corporate Services
HOE:  Head of Enforcement
HOPI:  Head of Policy and Information
Priority:  Relative priority - Statutory, High, Medium, Low
SMT:  Senior Management Team
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Human Resources Management

Activity Type Frequency Start Date End Date Priority Q1 Q2 Q3 Q4 Lead Comment/ Update

1 2 3 4 5 6 Mgr

1 Report to SMT on Performance & Development Framework BAU Annual 01/04/2023  31/10/2024 X H OT Comp Comp Comp HOCS

2 Learning & Development Plan 2023-24 (internal) BAU Annual 01/04/2023 31/10/2023 X H OT Comp Comp Comp HOCS

3 Review Human Resources Strategy BAU Annual 01/04/2023 31/10/2023 X M NS Comp Comp Comp HOCS

4 Apply & monitor Performance & Development Framework BAU 01/04/2023 31/03/2024 X H OT OT OT OT HOCS

5 Security & Vetting scheme- monitoring and application BAU 01/04/2023 31/03/2024 X H OT OT OT OT HOCS

6 Recruitment – planned and approved BAU As approved 01/04/2023 31/03/2024 X H Comp Comp Comp OT HOCS

7 Workforce Plan – monitoring BAU Quarterly 01/04/2023 31/03/2024 X H Comp Comp Comp OT
ALL 
SMT

1
Business continuity - review interim human resources 
policies and processes

Project 01/04/2023 31/03/2024 X H OT OT OT OT HOCS

2
Hybrid working – office premises and remote working – 
human resources policies and processes

Project 01/04/2023 31/03/2024 X H OT OT OT OT HOCS

3
Workforce Plan – departmental review project (in accordance 
with Human Resources Strategy)

Project 01/04/2023 31/03/2024 X H Comp Comp Comp Comp HOCS

4
Workforce Plan – departmental review project (in accordance 
with Human Resources Strategy)

Project 01/04/2023 31/03/2024 X H Comp NS NS OT HOE

5
Workforce Plan – departmental review project (in accordance 
with Human Resources Strategy)

Project 01/04/2023 31/03/2024 X H Comp NS OT OT HOPI

6 Review recruitment costs 2022-23 Project 01/04/2023 31/10/2023 X M NS OT OT OT HOCS

7 HR data base – replacement Project 01/04/2023 31/03/2024 X H OT OT OT Comp HOCS

8 Review – Employee Handbook Project 01/04/2023 30/06/2023 X H OT Comp Comp Comp HOCS

9 Review security vetting procedures Project 01/04/2023 30/09/2023 X M OT Comp Comp Comp HOCS

10
Pandemic policies – general (overarching) – in connection 
with business continuity 

Project 01/04/2023 31/03/2024 X H OT OT OT OT HOCS

Strategic Aim
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Improving Authority Practice

Activity Type Frequency Start Date End Date Priority Q1 Q2 Q3 Q4 Lead Comment/ Update

1 2 3 4 5 6 Mgr

1
Prepare, deliver and report on programme of events and 
learning opportunities (on or offline) for FOI practitioners – 
prepare, deliver and report on

BAU 01/04/2023 31/03/2024 X X X X H OT OT OT OT HOPI

2
Public sector FOI practitioner peer support mechanisms and 
networks - support and develop

BAU 01/04/2023 31/03/2024 X X X M OT OT OT OT HOPI

3 Prepare and circulate learning points from decisions BAU Monthly 01/04/2023 31/03/2024 X X X X H OT OT OT OT HOE

4
Collaborate with/involve authority representatives to inform 
best practice

BAU 01/04/2023 31/03/2024 X X X X M OT OT OT OT HOPI

5
FOI/EIRs statistics portal data from public authorities - 
collect, collate and publish

BAU Quarterly 01/04/2023 31/03/2024 X X S/H OT OT OT OT HOPI

6 New public authorities - support to prepare for FOI duties BAU 01/04/2023 31/03/2024 X X X H OT OT OT OT HOPI

7
Good practice resources, guidance and case studies for 
authorities – maintain, develop, promote, and report on use

BAU 01/04/2023 31/03/2024 X X X X X H OT OT OT OT HOPI

1
Statistics Portal – review and develop new collection and 
dissemination method.

Project 01/04/2023 31/03/2024 X X M OT OT OT OT HOPI
New dissemination methiod being considered - 
new collection method slipped. 

2
Research, design and pilot bitesize online webinars for 
practitioners.

Project 01/04/2023 31/03/2024 x x x M NS NS NS OT HOPI Webinars to start in 2024/25

3 Establish network group for Further/Higher Education Project 01/04/2023 31/03/2024 x x x M NS OT OT C/f new HOPI

4
Review and refine current self-assessment toolkits – pilot 
with section 14

Project 01/04/2023 31/03/2024 x x x x x M NS NS C/f new C/f new HOPI

5
SIC to engage directly with senior staff of public authorities - 
roadshows/webinar/podcast

Project 01/04/2023 01/10/2023 x x x x M NS OT OT Slip HOPI

Strategic Aim
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Information Management

Activity Type Frequency Start Date End Date Priority Q1 Q2 Q3 Q4 Lead Comment/ Update
1 2 3 4 5 6 Mgr

1
Coordinate on-going Information and Records Management 
(IRM) controls and procedures and ensure they are applied

BAU 01/04/2023 31/03/2024 X X X S/H OT OT OT OT HOCS

2 IRM assurance report to SMT BAU Annual 01/04/2023 30/09/2023 X X X S/H Comp Comp Comp Comp HOCS

3 Maintenance of secure and reliable IT network BAU 01/04/2023 31/03/2024 X S/H OT OT OT OT HOCS

4 Manage Key Documents as per the Review Programme BAU 01/04/2023 31/03/2024 X X X X H Comp Comp Comp OT HOCS

5
Monitor compliance with data protection legislation and the 
UK General Data Protection Regulation

BAU 01/04/2023 31/03/2024 X X S Comp Comp Comp OT HOCS

6 UK GDPR/Data protection – SMT update BAU Quarterly 01/04/2023 31/03/2024 X X S Comp Comp Comp OT HOCS

7
Maintain a compliant publication scheme and guide to 
information

BAU 01/04/2023 31/03/2024 X X X X H OT OT OT OT HOCS

8
Commissioner’s Publication Scheme - assurance report to 
SMT

BAU 01/01/2024 31/03/2024 X S NS NS OT Comp HOCS

9
Monitor Commissioner’s compliance in responding to RFIs 
and reviews – compliance with statutory timescales, policy 
and procedures and quality assurance

BAU 01/04/2023 31/03/2024 X X S Comp Comp Comp OT HOCS

10
Monitor Commissioner s compliance in responding to SARs 
– compliance with statutory timescales, policy and 
procedures

BAU 01/04/2023 31/03/2024 X S Comp Comp Comp OT HOCS

1 Business continuity -–hybrid working – interim policies Project 01/04/2023 31/03/2024 X X H OT OT OT OT HOCS

2 Virtual Cabinet – upgrade Project 01/04/2023 31/03/2024 X X X X S/H Comp Comp Comp Comp HOCS

3 Digital and IT Strategy Project 01/04/2023 31/03/2024 X S/H NS NS OT Comp
SIC / 

HOCS

4
Information and Records Management (IRM) – consider and 
recommend way forward as regards review, retention and 
assurance

Project 01/04/2023 31/03/2024 X X H Comp Comp Comp Comp HOCS
Records Management Plan 
approved by Keeper and related 
CR considered by SMT

5 IRM – review and update File Plan Project 01/04/2023 31/03/2024 X X H OT OT OT C/f new HOCS

6 IRM – review and update Retention Schedule Project 01/04/2023 31/03/2024 X X H OT OT OT C/f new HOCS

7 Data Protection Policy and Handbook – review Project 01/04/2023 31/03/2024 Comp Comp Comp Comp HOCS

8 Case Management System (CMS) - RFI/RFR/workflow Project 01/04/2023 31/03/2024 X X M/H NS NS NS C/f new HOCS

9 CMS – SAR workflow Project 01/04/2023 31/03/2024 X X M/H NS NS NS C/f new HOCS

10 CMS – access protection – approval processes Project 01/04/2023 31/03/2024 X X M/H OT OT NS Comp HOCS as regards S65 cases

11 Website Manual – approval by SMT Project 01/04/2023 31/07/2023 X X X X X H Slip Slip Slip OT HOPI Operational version in place

Strategic Aim
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Planning & Reporting

Activity Type Frequency Start Date End Date Priority Q1 Q2 Q3 Q4 Lead Comment/ Update
1 2 3 4 5 6 Mgr

1 Annual Report (AR) 2022-23: Statutory reporting and 3Es BAU Annual 01/04/2023 31/12/2024 X S OT Comp Comp Comp HOCS

2
AR 2022-23: Accountability Report and Financial 
Statements - ensure compliance with FReM, SPFM, prepare 
and obtain approval  

BAU Annual 01/04/2023 31/12/2024 X S OT Comp Comp Comp HOCS

3
AR 2022-23: Performance Report – ensure compliance with 
FReM, SPFM prepare and obtain approval

BAU Annual 01/04/2023 31/12/2024 X S OT Comp Comp Comp
HOPI / 
HOCS

4
AR 2022-23: Annual Statement of Assurance to 
Commissioner

BAU Annual 01/04/2023 31/10/2023 X X X X H OT Comp Comp Comp HOCS

5
AR 2022-23: Auditor’s Report – liaise with Auditor and 
Advisory Audit Board (AAB)

BAU Annual 01/04/2023 31/12/2024 X H NS Comp Comp Comp HOCS

6 AR 2022-23: AAB meeting 2023 BAU Annual 01/08/2023 31/12/2024 X H OT Comp Comp Comp HOCS

7
Audit Planning Report – AR 2023-24 liaise with auditor and 
AAB

BAU Annual 01/08/2023 31/10/2024 X H Comp Comp Comp Comp HOCS

8

Performance and statistical reporting operational (relating to 
finance, payment of invoices, requests for information, 
subject access requests, equalities monitoring, sickness 
absence, workforce trends, performance and development 
framework)

BAU
As set out in 

the GRA
01/04/2023 31/03/2024 X X X X S NS NS OT OT HOCS Q4 QSMTM CR 

9 Manage and report on Enquiries Service BAU Six monthly 01/04/2023 31/03/2024 X X X X H OT Comp OT OT HOCS Q4 QSMTM CR 

10
Public Service Reform (Scotland) Act 2010 – annual 
statement of expenditure and annual statement of 
sustainable growth report

BAU Annual 01/04/2023 31/03/2024 X S OT OT OT OT HOCS Q4 QSMTM CR 

11 Operational Plan 2023-24 – monitor and report progress BAU Two monthly 01/04/2023 31/03/2024 X X X X H Comp Comp Comp OT SMT

12
Key Documents – reviews due and overdue reviews - 
monitor

BAU Two Monthly 01/04/2023 31/03/2024 X X X X H Comp Comp Comp Comp SMT

13 Operational Plan 2024-25 - coordinate and prepare BAU Annual 01/01/2024 30/06/2024 X X X X H NS NS OT OT HOCS

14
Governance Reporting Arrangements (GRA) – reporting 
against cycle

BAU 01/04/2023 31/03/2024 X X X X H Comp Comp OT OT
HOCS/ 

HOPI/ HOE

15 GRA - compliance report to SMT BAU Annual 01/04/2023 31/03/2024 X X X X H Comp Comp Comp Comp HOCS

16
Case Management System (CMS) – reporting (manual and 
automatic) for IPM/end of year Enforcement statistics

BAU Monthly 01/04/2023 31/03/2024 X M Comp Comp Comp OT HOCS

17
Prescribed Persons (Reports on Disclosure of Information) 
Regulations 2017

BAU Annual 01/04/2023 31/08/2023 X S OT Comp Comp Comp HOE

18
Report on biodiversity (as required by the Nature 
Conservation (Scotland) Act 2004)

BAU As required 01/04/2023 31/03/2024 X S OT OT OT Comp HOCS

19
Sustainable Development - monitor and report on carbon 
footprint

Annual 01/04/2023 31/03/2024 X S OT OT OT OT HOCS

20 C2 British Sign Language (BSL) Plan 2018-2023 – reporting BAU Annual 01/04/2023 31/12/2023 x x x x x x H OT OT Slip OT HOPI New plan due May 2024

1
Business continuity -–enquiries - interim revised 
arrangements and reporting procedures 

Project 01/04/2023 31/03/2024 X X H OT OT OT OT HOCS planned for Q4

2
Enquiries procedures – review of outcome codes and 
assurance reporting

Project 01/04/2023 31/03/2024 X X X X X H NS NS NS OT HOCS planned for Q4

3
Equalities Monitoring and Reporting – service users - 
revised system 

Project 01/04/2023 31/03/2024 X X H OT OT OT C/f new HOCS planned for Q4

4 CMS – review of in-house reporting Project 01/04/2023 31/03/2024 X X H OT OT OT C/f new HOCS

5 Strategic Plan 2024-2028 Project 01/04/2023 31/03/2024 x x x x x x H NS NS OT Comp ALL SMT

Strategic Aim
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Comms, Engage. & Policy (Ext)  

Activity Type Frequency Start Date End Date Priority Q1 Q2 Q3 Q4 Lead Comment/ update

1 2 3 4 5 6 Mgr

1
Communications and engagement framework 2021 - 2024 - 
report on for 2023-24

BAU Annually 01/04/2023 31/03/2024 X X X X X X H OT OT OT OT HOPI

2
News media - manage and maintain news media enquiry 
service and ongoing media engagement

BAU 01/04/2023 31/03/2024 X X X X X X M OT OT OT OT HOPI

3
News media - manage and maintain media monitoring 
service

BAU 01/04/2023 31/03/2024 X X X X X X M OT OT OT OT HOPI

4
Email newsletters - prepare, promote and circulate regularly 
and as required

BAU Bimonthly 01/04/2023 31/03/2024 X X X X X X M OT OT OT OT HOPI

5
Social media - monitor, maintain and develop in line with 
Communications Framework/as required

BAU 01/04/2023 31/03/2024 X X X X X X M OT OT OT OT HOPI

6
Events - support and participate in key relevant 
conferences/events

BAU 01/04/2023 31/03/2024 X X X X X X L/M OT OT OT OT HOPI

7
Events - deliver events to promote effective use of FOI rights 
(such as to civil society, MSPs and media)

BAU 01/04/2023 31/03/2024 X X M OT OT OT OT HOPI

8 Website – manage website support and development service BAU 01/04/2023 31/03/2024 X X X X X H OT OT OT OT HOPI

9
Website - maintain and promote content, ensuring it is up to 
date and relevant, and reporting progress

BAU Quarterly 01/04/2023 31/03/2024 X X X X X X H OT OT OT OT HOPI

10
Website – maintain, develop and report on accessibility 
compliance via accessibility statements

BAU 01/04/2023 31/03/2024 X S NS OT OT Comp HOPI
Accessibility Statement updated 
November 23

11 BSL Action plan 2019-2023 – implement BAU 01/04/2023 31/03/2024 X X X X X S OT OT OT OT SMT In place until May 2024

12
Annual report 2022-23 - coordinate design and promotion 
where required

BAU Annually 01/04/2023 30/09/2023 X H OT Comp Comp Comp HOPI

13
Content and communications planning – maintain and 
implement, delivering communications campaigns on FOI as 
required

BAU 01/04/2023 31/03/2024 X X X X X X M OT OT OT OT HOPI

14
FOI Policy monitoring systems and policy positions – 
maintain as required (includes parliamentary monitoring 
service)

BAU 01/04/2023 31/03/2024 X X X X X X H OT OT OT OT HOPI

15
Key stakeholder relationships/ partnerships – maintain, 
develop and support as required

BAU 01/04/2023 31/03/2024 X X X X X X M OT OT OT OT HOPI

16
Input to Legislative change and consultations - monitor and 
respond to relevant consultations / inform legislative change 
processes as required

BAU 01/04/2023 31/03/2024 X X X X X X H OT OT OT OT HOPI

1
Review ‘Your Right to Know’ and related resources, text and 
approach

Project X H OT OT C/f new C/f new HOPI

2 Promoting FOI awareness to young people project Project 01/10/2022 31/03/2024 X X H OT OT OT Comp HOPI

3 LinkedIn Account- scope and research Project 01/04/2023 31/03/2024 x x x x x x H OT OT OT Comp HOPI

4 LinkedIn Account – approval and launch Project 01/04/2023 31/03/2024 x x x x x x H NS NS OT Comp HOPI

5 FOI Awareness Poll research Project 01/04/2023 31/03/2024 X X X X H OT OT OT Comp HOPI

6
Engage as appropriate with Scottish Open Government 
Partnership

Project X X X X X X M OT OT OT Comp SIC

7
Improve accessibility of website content (Briefings and 
Guidance)

Project 01/04/2023 31/03/2024 X X X X X X H OT OT OT Comp HOPI Ongoing

Strategic Aim
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Comms, Engage. & Policy (Ext)  

Activity Type Frequency Start Date End Date Priority Q1 Q2 Q3 Q4 Lead Comment/ update

1 2 3 4 5 6 Mgr

Strategic Aim

8
Scope promotional events for 20 years of commencement 
(2025)

Project 01/04/2023 31/03/2024 X X X X M NS NS C/f new C/f new HOPI

9 BSL Plan 2023-2028 – prepare and SMT approval Project 01/04/2023 23/10/2023 x x x x x x H NS Slip Slip OT HOPI
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Quality Assurance

Activity Type Frequency Start Date End Date Priority Q1 Q2 Q3 Q4 Lead Comment/ update
1 2 3 4 5 6 Mgr

1 Compliments and complaints – record, analyse and report BAU Quarterly 01/04/2023 31/03/2024 X S Comp Comp Comp OT HOCS

2

Information Requests to SIC:
(a) record, analyse and monitor performance in accordance 
with the Section 60 Code of Practice
(b) upload details to the FOI/EIRs statistics portal

BAU Quarterly 01/04/2023 31/03/2024 X X X X S Comp Comp Comp OT HOCS

3
Subject access requests to Commissioner - record, analyse 
and monitor performance

BAU Quarterly 01/04/2023 31/03/2024 X X X X S Comp Comp Comp OT HOCS

4
Information Requests to Commissioner – provide assurance 
to HOCS that responses to information requests comply with 
relevant legislation and related guidance 

BAU Annual 01/04/2023 31/03/2024 X X X X S OT OT OT OT HOE

5
Investigation targets and Key Performance Indicators - 
monitor and review to ensure appropriate and fit for purpose

BAU Monthly 01/04/2023 31/03/2024 X X H OT OT OT OT HOE

6

Performance and Quality Framework – managers to report 
on performance for their areas of responsibility (including 
carrying out appropriate quality assurance reviews) and to 
review Key Performance Indicators and other targets and 
standards annually

BAU 01/04/2023 31/03/2024 X X X X X S/H Comp Comp OT OT SMT Q3 - HOCS - complete 

7
Communication targets and key performance indicators - 
monitor and review to ensure appropriate and fit for purpose

BAU 01/04/2023 31/03/2024 X X X X X X H OT OT OT OT HOPI

1 Complaints Policy and Handbook – review Project 01/04/2023 31/10/2023 X H OT Comp Comp Comp HOCS

2
Unacceptable Actions Policy - review to take account of 
review of Complaints Policy and Handbook

Project 01/04/2023 31/10/2023 X H OT Comp Comp Comp HOCS

Strategic Aim
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Regulation & Enforcement

Activity Type Frequency Start Date End Date Priority Q1 Q2 Q3 Q4 Lead Comment/ Update

1 2 3 4 5 6 Mgr

1 Enforce FOI in line with Enforcement Policy BAU 01/04/2023 31/03/2024 X X X S OT OT OT OT HOE

2
Register, validate, investigate and decide applications in line 
with approved procedures

BAU Monthly 01/04/2023 31/03/2024 X X S OT OT OT OT HOE

3
Ensure Investigations Handbook remains up to date and 
effective

BAU 01/04/2023 31/03/2024 X X S/H OT OT OT OT HOE

4 Monitor investigation and enforcement performance BAU Monthly 01/04/2023 31/03/2024 X X S/H OT OT OT OT HOE

5 Report on investigation and enforcement performance BAU Quarterly 01/04/2023 31/03/2024 X X X X X S/H OT OT OT OT HOE

6

Provide legal advice to, or procure legal advice for, the SIC 
on matters including litigation, FOI law (including how this 
affects or is affected by other areas of law) and ensure that 
the legal advice is recorded and the record kept up to date

BAU 01/04/2023 31/03/2024 X X X H OT OT OT OT HOE

7

Interventions - monitor intervention intelligence, record non-
compliance and report to quarterly intervention meeting, 
enabling action in line with procedures and as resources 
permit

BAU Quarterly 01/04/2023 31/03/2024 X X X S OT OT OT OT HOPI

8
Interventions - report on intervention performance and 
publish updates on intervention activity

BAU Quarterly 01/04/2023 31/03/2024 X S OT Slip OT OT HOPI

9
Publication schemes - manage and monitor notifications from 
new authorities re: compliance with publication scheme duty

BAU 01/04/2023 31/03/2024 X X S OT OT OT OT HOPI

10
Regulatory guidance for authorities – maintain and develop 
as required

BAU 01/04/2023 31/03/2024 X X X X S OT OT OT OT HOE

11

Maintain a list of bodies suitable for consideration for 
inclusion in Schedule 1 of FOISA or for designation under 
Section 5 and report on proposed list to be submitted to the 
Scottish Ministers

BAU 01/04/2023 31/03/2024 X X X S OT OT OT OT HOPI

12 Circulate internal Decisions Round-Up BAU Monthly 01/04/2023 31/03/024 X X X H OT OT OT OT HOE

1
Scottish Government intervention - assessment and report to 
Parliament

Project 01/04/2023 01/10/2023 X X H OT OT Comp Comp HOPI
4th progress report published 12 October - 
relates to FOI Perfromance intervnetion 

Strategic Aim
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Resource Management

Activity Type Frequency Start Date End Date Priority Q1 Q2 Q3 Q4 Lead Comment/ Update

1 2 3 4 5 6 Mgr

1 Set and profile budget for 2024-25 BAU Annual 01/06/2023 31/10/2023 X X X X H OT Comp Comp Comp HOCS

2 Budget monitoring and control – 2023-24 BAU Quarterly 01/04/2023 31/03/2024 X X X X H Comp Comp Comp OT HOCS

3 Monitor and report on payment of invoices BAU Annual 01/04/2023 31/03/2024 X X X X H OT OT OT OT HOCS Q4 QSMTM

4 Workforce monitoring and planning BAU Annual 01/04/2023 31/03/2024 X X X X H Comp Comp Comp OT HOCS

5 Maintenance of premises BAU 01/04/2023 31/03/2024 X H Comp Comp Comp OT HOCS

6 Maintenance of remote working facilities BAU 01/04/2023 31/03/2024 X H Comp Comp Comp OT HOCS

7
Contracts – procurement and management (as required) – 
where HOCS/CST indicated as lead

BAU
As agreed in 

relevant 
contract

01/04/2023 31/03/2024 X H Comp Comp Comp OT HOCS

8 External provision of legal services: contract management BAU
As agreed in 

contract
01/04/2023 31/03/2024 X H OT OT OT OT HOE

9
Contracts relevant to policy and information – procurement 
and management (as required) where HOPI/P&I indicated 
as lead

BAU
As agreed in 

contracts
01/04/2023 31/03/2024 X H OT OT OT OT HOPI

10 IT - replacement hardware – as per annual programme BAU 01/04/2023 31/03/2024 X H OT OT OT OT HOCS

11 Cyber resilience – monitor and implement work required BAU 01/04/2023 31/03/2024 X H OT OT OT OT HOCS

1
Telephone system/s – office premises and remote working – 
scope operational, technical and resource requirements

Project 01/04/2023 31/03/2024 X H OT OT OT C/f new HOCS

2
Telephone system/s – office premises and remote working 
(subject to (1))

Project 01/04/2023 31/03/2024 X H NS NS NS NS HOCS

3 Cyber Resilience Action Plan 2023-2024 Project 01/04/2023 31/03/2024 X H OT OT OT OT HOCS

4
Cleaning Services Contract – review of arrangements and 
procurement of contract

Project 01/04/2023 31/03/2024 X H OT OT OT C/f new HOCS

5
Operating system upgrade – scope requirements and 
implement

Project 01/04/2023 31/03/2024 X H OT OT Comp Comp HOCS

6 Cloud computing - scope options and requirements Project 01/10/2022 31/03/2024 X M OT OT OT C/f new HOCS

7 Cyber resilience project Project 01/04/2023 31/03/2024 X H OT OT OT Comp HOCS

Strategic Aim

11 of 13



Risk Management

Activity Type Frequency Start Date End Date Priority Q1 Q2 Q3 Q4 Lead Comment/ Update

1 2 3 4 5 6 Mgr

1 Review of operational risk BAU
Every 2 
months

01/04/2023 31/03/2024 X X X X X H Comp Comp Comp OT SMT

2 Review of strategic risk BAU Quarterly 01/04/2023 31/03/2024 X X X X X H Comp Comp Comp OT SMT

3 Updating risk registers BAU
Every 2 
months / 
quarterly

01/04/2023 31/03/2024 X X X X X H Comp Comp Comp OT HOCS

4 Annual assessment and review of risk and report to SMT BAU Annual 01/04/2023 31/10/2024 X X X X X H Comp Comp Comp Comp HOCS

5
Internal Audit Plan 2021-22 to 2023-24 – review and update 
(see below for projects)

BAU Annual 01/04/2023 31/03/2024 X X X X X H Comp Comp Comp Comp HOCS

6
Business Continuity Plan – maintenance of plan and testing 
(as required)

BAU 01/04/2023 31/03/2024 X X X X X H OT OT OT OT HOCS

7 Health and Safety – monitoring BAU monthly 01/04/2023 31/03/2024 X X X X X H Comp Comp Comp Comp HOCS

8 Health and Safety – reporting BAU Six Monthly 01/04/2023 31/03/2024 X X X X X H Comp Comp Comp Comp SMT

9
AAB – reports on external and internal audits, risk policy and 
review of strategic risk

BAU Annual 01/04/2023 31/12/2024 X X X X X H NS Comp Comp Comp HOCS

1 Internal audit – project (Overall Financial Controls) Project 01/04/2023 31/03/2024 X X X X X X H NS OT OT Comp HOCS

2 Internal audit – project (Freedom of Information Statistics) Project 01/04/2023 31/03/2024 X X X X X X H NS OT OT OT HOCS fieldwork complete, awaiting report

3 Health and safety audit 2023-24 Project 01/04/2023 31/03/2024 X H OT OT OT Comp HOCS

4 Internal auditor service – engage/procure Project 01/04/2023 31/03/2024 X H OT OT Comp Comp HOCS

Strategic Aim

12 of 13


